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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Org.

Sarah Lewallen 10/6/03 03-0684 — 301-925-0865 3103A COTS

8. CCR Title: Replace toolkit PCs with new systems.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/15/03

Sarah Lewallen /s/  10/3/03 IN CCR

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (Infracture) fill |n'BIock 27).

Carolyn Whitaker /s/ 10/6/03 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
Science Office

23. Problem: (use additional Sheets if necessary)
Need to upgrade to Linux 9 to support development with tookit and HDFEOS.
Need to have XP to support HEG.

24. Proposed Solution: (use additional sheets if necessary)

Configure three new systems with dual boot Linux 9 and XP. Install clearcase and compilers: gcc, g++, f77, pgf90, and Intel fortran
77 on the Linux partition. On the XP partition install Microsoft Visual C++, CYGWIN, and Java.

Install ein 21020 in cube 3103G as toolkit. Remove existing system ein 5702 current toolkit from 3103B.

Install ein 21016 in cube 3113B as toolkit2. Remove existing system ein 9359 from cube 3109A, once the new system is complete.
Install ein 21012 in cube 3092F as toolkit3. The existing system ein 9355 will remain in place as toolkit1.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will not be able to support development of latest versions of Linux for toolkit and HDFEOS.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. I_EDF CCB Chair (Sign/Date): Disposition: |éggroved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Kevin Lange /s/ 10/9/03 Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03 ECS/EDF/SCDV




